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Bruce Morrison
USEPA Region VII
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Re: Herculaneum Vehicle Wash Station

Dear Bruce:

I have received your letter of December 4, 2002, regarding the construction of
the vehicle wash station at Herculaneum. As you know we have been
conducting street sampling under the Transportation and Materials Handling Plan
(TMPH) since June of 2002. During that time we have only had to wash
vehicles a couple of times due to street conditions. We have not had a sample
above 2 mg/ft2 since October 1st.

During our early drafts of the TMPH Doe Run recognized the facts that 1)
location of the automated vehicle wash was critical to its long-range performance
and effectiveness, and 2) to complete constriction construct a fully automated
vehicle wash, including plumbing, electric, water drainage, collection and
treatment would require considerable time. That is why we proposed interim
cleaning procedures for sub-freezing conditions and set the completion date for
the automated vehicle wash in 2003. When it became apparent that EPA would
not approve the TMHP for Herculaneum unless Doe Run committed to
construction of an automated vehicle wash in 2002, we agreed. Doe Run also
requested additional time than EPA proposed. (EPA wanted November 1
completion date, Doe Run asked for December 1)

Subsequent to that agreement, Doe Run made a proposal for 3 alternate haul
routes through Herculaneum. During the public input process it was determined
that no change in haul route was appropriate until after the results of the
voluntary purchase program was known. At such time MDNR and the City would
designate a haul route.

You recognized our dilemma associated with the siting of the vehicle wash prior
to knowing where the haul route would be and told Doe Run that you didn't have
any specific standards for the wash station as long as we had the ability to wash
trucks. It could be temporary. We are very appreciative of this flexibility within
the TMHP.
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Therefore, we modified our plans and went with a temporary structure. That is
what we have now. At the date of your letter we had sufficient structure in place
to drive through, capture water and support a tarp or plastic sides and roof if
washing in freezing weather was required (i.e. Tent). Furthermore, we are
committed to washing vehicles if necessary, and to do whatever it takes to get it
done.

Doe Run is working hard every day to comply with the Order and to making it
right in Herculaneum. Should you have any questions please call.

Sincerely,

Aaron W. Miller
Environmental Manager of Primary Smelting
The Doe Run Company

Cc: Clif Gray, Doe Run
David Mosby, MDNR


